

PROJECT CHARTER

Acme Health Innovations (AHI) – Marketing Analytics App

SECTION I: General Project Charter Information

Charter Item	
Project Name	AHI Marketing Analytics App Development Project
Project Goal	Design, develop, test, and launch a mobile/web application that enables Acme Health Innovations to collect, process, and analyze real-time marketing data for internal decision-making and to enhance the external customer experience. The app will support both internal functions (market trend tracking, competitive analysis, market share calculation) and external functions (customer product access, secure ordering, invoicing).
Project Value Proposition & Benefits	Value Proposition: Provide AHI with a unified, real-time marketing analytics platform replacing disconnected systems. Benefits: • Enable faster introduction of new and updated products to the target market • Improve the overall AHI customer experience • Enable better positioning through analysis of individual product sales • Enable better business decisions across all departments • Accelerate testing of new product concepts • Gain insights into current shoppers and demographics • Enable improved brand tracking and competitive intelligence
Problem or Opportunity Statement	Problem: AHI's marketing analytics relies on numerous disconnected systems that cannot provide real-time data, limiting the organization's ability to adapt to a rapidly changing competitive and technological environment. Opportunity: By developing an integrated marketing analytics app, AHI can gain a significant competitive advantage by understanding market trends, customer behavior, and competitor activity in real time.
Project Schedule	Kick-off: April 20XX Phase 1 – Design: May 20XX (30 days) – Finalize app requirements, analysis, design, and IT infrastructure requirements Phase 2 – Development: June–August 20XX (90 days) – Develop initial app prototype; develop required IT interface Phase 3 – Test: September 20XX (30 days) – Perform beta test; gather and incorporate feedback; upgrade app and IT infrastructure Phase 4 – Launch: October 20XX (60 days) – Add two new IT hires; train personnel; launch app; gather feedback Phase 5 – Improve: November 20XX – Incorporate feedback; make adjustments; monitor app effectiveness; plan Version 2
Project Manager	Cary Manning (Marketing)
Approval Authority / Sponsor	Mary Smithers – Marketing Sponsor (Project Approval and Funding)

SECTION II: Additional Clarifying Information

Assumptions & Constraints	ASSUMPTIONS: • All required software vendors and external consultants will be available throughout the project • Business case cost estimates are accurate within +/- 10% • Key stakeholder availability for feedback and approvals at each phase gate • IT infrastructure upgrades can be completed within the Development phase • Two new IT hires can be recruited and onboarded in time for the Launch phase • App will integrate with existing AHI systems and data feeds CONSTRAINTS: • Total project budget is limited to \$250,000 (per approved business case cost estimates) • Project must complete by November 20XX per the strategic initiative timeline • App must meet all applicable data security and privacy standards • Development must use the approved five-phase implementation strategy
Proposed Solution(s) – High-Level Overview	Phase 1 – Design: Identify app vendor; define functionality requirements; develop and finalize app design; finalize IT infrastructure requirements; gain formal design approval. Phase 2 – Development: Develop initial app prototype; implement IT infrastructure upgrades (hardware, software, storage, security); develop launch plan; conduct prototype beta testing and refine. Phase 3 – Test: Conduct full app testing; incorporate user feedback; finalize IT upgrades; initiate IT hiring process; complete training plan; gain customer acceptance and launch plan approval. Phase 4 – Launch: Complete new IT hires; train marketing personnel; launch app; monitor performance; document issues; plan and implement app upgrades including version 2 launch. Phase 5 – Improve: Incorporate post-launch feedback; adjust app functionality; monitor app effectiveness; plan for Version 2 feature enhancements.
Project Priorities	1. SCOPE (Highest Priority) – App must deliver all defined internal and external functionality as specified by stakeholders. No scope reductions without sponsor approval. 2. SCHEDULE – Project must adhere to the approved five-phase timeline with launch by October 20XX. 3. COST – Project must remain within the approved budget of \$250,000. Any overruns require sponsor approval.
Return on Investment (ROI)	INITIAL COST ESTIMATES (Total: \$250,000): • App Development: \$180,000 • IT Software and Hardware: \$15,000 • IT Storage: \$15,000 • Data Feeds: \$5,000 • App Security Upgrades: \$20,000 • IT Personnel (HR): \$15,000

	EXPECTED BENEFITS (Qualitative & Quantitative): • Faster time-to-market for new products (reduced launch cycles by est. 20–30%) • Improved customer retention and satisfaction through enhanced digital experience • Reduction in manual analytics labor costs (est. \$40,000–\$60,000 annually) • Enhanced competitive positioning enabling market share growth • Real-time insights enabling faster and higher-quality business decisions • Estimated ROI breakeven within 18–24 months of launch
Risks (Potential)	1. SCHEDULE RISK: Delays in vendor selection during Design phase could compress Development timeline. (Probability: Moderate Impact: High) 2. SCOPE RISK: Stakeholders may request features beyond the approved scope during development, causing scope creep. (Probability: High Impact: Moderate) 3. RESOURCE RISK: Difficulty recruiting and onboarding two new IT hires in time for the Launch phase. (Probability: Moderate Impact: Moderate) 4. TECHNOLOGY RISK: App security vulnerabilities discovered during testing may delay launch. (Probability: Low Impact: High) 5. FEEDBACK RISK: Insufficient stakeholder feedback during beta testing may result in rework post-launch. (Probability: Moderate Impact: Moderate) 6. BUDGET RISK: IT infrastructure costs may exceed estimates if user load assumptions change. (Probability: Moderate Impact: High) 7. QUALITY RISK: Inadequate training resources may limit effective app adoption post-launch. (Probability: Low Impact: Moderate)
Resources Required	HUMAN RESOURCES: • Project Manager: Cary Manning • Project Sponsor: Mary Smithers • CEO (Executive Champion): Mary Lin • IT Lead: Priya Service • Marketing Director / SME: Ram Samuels • Finance Director: Oscar Money • Core Team Members: Keiko Tanaka, Jose Garcia (Marketing) • Product Owner: Cal Hamer (PMO) • External App Development Vendor (TBD) • 2 New IT Technician Hires (to be recruited for Launch phase) FINANCIAL RESOURCES: • Total Approved Budget: \$250,000 • Finance control managed by Oscar Money TECHNICAL RESOURCES: • IT Hardware and Software (\$15,000) • IT Storage Infrastructure (\$15,000) • Data Feed Subscriptions (\$5,000) • App Security Systems (\$20,000)

- | | |
|--|---|
| | <ul style="list-style-type: none">• Development and Hosting Environment (included in App Development) |
|--|---|

SECTION III: Approvals

Name / Role	Signature	Date
Mary Smithers – Project Sponsor		April 20XX
Cary Manning – Project Manager		April 20XX
Mary Lin – CEO		April 20XX

Version 1.0 | April 20XX | AHI Marketing Analytics App Development Project