

Project: AHI Marketing Analytics App Development Project | PM: Cary Manning | Date: April 20XX

#	Type	Cause (Condition/Situation)	Event (Risk Description)	Impact
1	Threat	Vendor selection process takes longer than allocated in Design phase	Scheduling Delay: Project timeline slips beyond May 20XX completion for Design phase	Delays Development start; may compress overall schedule by 2-4 weeks
2	Threat	IT infrastructure requirements are underestimated or IT team unavailable	IT Support Risk: IT upgrades cannot be completed within Development phase timeline	App cannot be launched on time; testing delayed; additional unplanned IT costs
3	Threat	Stakeholders request additional features beyond approved scope during Development	Scope Creep: Uncontrolled addition of app features not in baseline scope	Budget overrun, schedule delay, reduced quality of core deliverables
4	Threat	Qualified IT candidates unavailable or hiring process delayed	Resource Risk: Two new IT hires not onboarded in time for Launch phase	Launch phase understaffed; app support inadequate; potential launch delay
5	Threat	Insufficient beta test feedback collected or feedback process inadequate	Feedback Risk: App defects not identified during testing reach production launch	Post-launch rework required; customer dissatisfaction; reputation damage
6	Threat	App security vulnerabilities identified during test phase that require significant rework	Technology Risk: Security defects delay app launch and increase costs	Launch delay of 2-4 weeks; additional security remediation costs up to \$10,000
7	Threat	Training resources inadequate or training timeline insufficient for Marketing staff	Quality Risk: Marketing personnel not proficient in new app at launch	Low app adoption; ineffective use of analytics capabilities; rework of training
8	Opportunity	External vendor brings additional analytics capabilities not originally scoped	Opportunity: App delivers enhanced functionality beyond original requirements at no additional cost	Greater business value; improved market analytics; competitive advantage acceleration

TOTAL RISK SCORE (Sum of all risk scores | Negative = Op

RIS	
Rating	Probability Description
5 – High	Very likely to occur (>70%)
4 – High-Mod	Likely to occur (50-70%)
3 – Moderate	May occur (30-50%)
2 – Mod-Low	Unlikely (10-30%)
1 – Low	Very unlikely (<10%)

RISK REGISTER

Risk Owner	Category	Probability (1-5)	Impact (1-5)	Risk Score (P x I)
Cary Manning	Schedule	3	4	12
Priya Service	Technology	3	4	12
Cary Manning	Scope	4	3	12
Oscar Money / HR	Resource	3	3	9
Cal Hamer	Quality	3	3	9
Priya Service	Technology	2	5	10
Ram Samuels	Quality	2	3	6
Cal Hamer	Scope	2	4	-8
Opportunity offset)				62

RISK RATING SCALE	
	Impact Description
	Catastrophic impact on project success
	Significant impact on scope, schedule, or cost
	Moderate impact – manageable with effort
	Minor impact – easily managed
	Negligible impact

Response Strategy
Mitigation: Begin vendor RFP process immediately at project kickoff; identify 3 qualified vendors in advance. Contingency: 2-week schedule buffer built into Design phase.
Mitigation: Priya Service to confirm IT capacity and resource availability at project kickoff. Perform detailed IT needs assessment in Design phase. Contingency: Engage external IT contractor if needed.
Mitigation: Establish formal Change Control Board (CCB) with Mary Smithers as chair. All change requests must be submitted and approved before implementation. Contingency: Defer enhancements to Version 2.
Mitigation: Begin IT hiring process during Test phase (30 days before needed). Partner with HR to identify candidates early. Contingency: Use contracted IT staff for initial launch support if hires delayed.
Mitigation: Establish structured feedback collection process with defined response rates. Engage Keiko Tanaka as QA lead. Require minimum 80% stakeholder participation in beta testing. Contingency: Extend Test phase by 1 week if feedback insufficient.
Mitigation: Conduct security review at end of each phase. Engage app security vendor during Design phase. Allocate \$20,000 security budget contingency. Contingency: Engage specialized security firm for rapid remediation.
Mitigation: Ram Samuels and Keiko Tanaka to develop comprehensive training plan in Test phase. Include train-the-trainer approach. Contingency: Provide extended post-launch support for 30 days.
Exploit: Product Owner Cal Hamer to include enhanced features in product backlog and prioritize for Sprint planning. Document additional features for Version 2 roadmap.
Net Risk Exposure

