

PROJECT STATUS REPORT

AHI Marketing Analytics App Development Project

Project:	AHI Marketing Analytics App	Report Date:	October 15, 20XX
Project Manager:	Cary Manning	Reporting Period:	October 1–15, 20XX
Project Sponsor:	Mary Smithers	Phase:	Phase 4 – Launch

OVERALL PROJECT STATUS OF DELIVERABLES

Objectives	Deliverable Status	Current Health	Forecast / Trending
Scope	GREEN	Green: App core features delivered per baseline scope. All five user stories implemented. No unapproved scope changes.	Stable. Version 2 roadmap identified for post-launch enhancements.
Schedule	YELLOW	Yellow: App launch delayed by 1 week due to IT infrastructure rework required after load testing revealed under-provisioning. IT hiring process is 1 week behind plan.	Recovery plan in place. Revised launch target: October 22, 20XX. CCB approved schedule variance.
Budget	YELLOW	Yellow: IT infrastructure costs exceeded estimate by \$7,000 due to revised user load requirements (revised down from 20M to 4M external users, but security upgrades required additional spend).	Monitoring closely. Oscar Money approved drawdown from contingency reserve. Total forecast: \$257,000 vs. \$250,000 baseline.

HELP NEEDED

Priority	Area	Description	Source / Owner
MUST HAVE	IT Staffing	Two IT technician hires must be onboarded by October 22, 20XX to support app launch. Currently interviewing; 2 candidates identified but offers not yet extended. HR must expedite offer process to meet launch date.	Oscar Money (Finance) / HR to expedite hiring
MUST HAVE	Sponsor Decision	Sponsor approval required for \$7,000 cost overrun variance	Mary Smithers – Sponsor

		before final launch authorization can be issued. Oscar Money has reviewed and supports approval from contingency reserve.	
SHOULD HAVE	Marketing Training	Marketing staff training completion confirmation needed from Ram Samuels before launch. Currently 80% of Marketing staff trained; remaining 20% scheduled for October 20, 20XX.	Ram Samuels – Marketing Director

RISKS: NEW RISKS AND CHANGES SINCE LAST REPORT

#	Status	Risk Description	Response
R-1	NEW	IT Hiring Delay Risk: If the two new IT hires are not onboarded by October 22, the app launch will lack adequate IT support staffing, increasing the risk of post-launch technical failures.	Mitigate: HR to expedite hiring process; if unsuccessful by Oct 20, engage IT contractor for 30-day bridge support.
R-2	CHANGED	Budget Overrun Risk: Budget variance of \$7,000 now confirmed due to IT infrastructure cost increases. Risk elevated from Moderate to High. Requires sponsor approval.	Mitigate: Oscar Money to present variance analysis to Mary Smithers for approval by October 18. Contingency reserve covers the amount.
R-3	EXISTING	Post-Launch Adoption Risk: Low app adoption by external customers if user experience issues remain unresolved. Currently monitoring app UX test results.	Mitigate: Cal Hamer conducting final UX review. Feedback from pilot group incorporated into v1 launch version.

ISSUES: RISKS THAT OCCURRED OR QUESTIONS NEEDING RESPONSES

#	Issue Description	Action Required	Owner / Due
I-1	IT Infrastructure Over-Build: Sprint 1 IT infrastructure was built for 500 internal and 20 million external users. After first demo, stakeholders revised requirements to 200 internal and 4 million external users. Resulted in over-spend of approximately \$7,000 and rework of IT infrastructure configuration.	Document lessons learned; reconfigure IT infrastructure for correct scale; process budget variance approval.	Priya Service / Oct 18
I-2	Sprint 2 User Story 0001 Scope Expansion: AHI executives added reporting requirements not included in the original user story after Sprint 2 began. Team completed only 20 of 40 planned hours on this story due to rework and clarification delays.	Implement formal change request process for all mid-sprint additions. Cal Hamer to update product backlog with expanded reporting items.	Cal Hamer / Oct 20

RECENT / PENDING DECISIONS IMPACTING PROJECT

Decision Required	Options / Recommendations	Decision Owner	Due Date
Approve \$7,000 cost overrun variance and authorize drawdown from contingency reserve to cover IT infrastructure over-budget	Recommended: Approve from contingency. Total budget remains within organizational threshold. Oscar Money supports.	Mary Smithers – Sponsor	October 18, 20XX
Confirm revised launch date of October 22, 20XX (1-week delay from original October 15 target)	Recommended: Approve revised launch date. Recovery plan reviewed by CCB and approved. All critical path activities on track for Oct 22.	Mary Smithers / CCB	October 16, 20XX

COMMENTS

The AHI App Development Project remains on a positive trajectory overall. Scope has been delivered as planned and customer acceptance criteria have been met. The 1-week schedule delay and \$7,000 budget variance are being actively managed through the change control process.

Key lessons from Sprint 1 regarding scope management and IT infrastructure planning have been formally documented and corrective actions are in place for Version 2 planning. The CCB has been established and is functioning effectively.

Next status report will be issued on October 22, 20XX (launch day). Weekly sponsor meeting is scheduled for October 17 at Mary Smithers' office.

Report prepared by: Cary Manning, Project Manager | Distribution: Mary Smithers, Mary Lin, Ram Samuels, Priya Service, Oscar Money, Cal Hamer