

WORK BREAKDOWN S

Project: AHI Marketing Analytics App Development Project | Project Manage

WBS Code	Level 1 (Project)	Level 2 (Phase)
1.0	AHI Marketing Analytics App	
1.1		Design Phase
1.1.1		
1.1.2		
1.1.3		
1.1.4		
1.1.5		
1.1.6		
1.1.7		
1.2		Development Phase
1.2.1		
1.2.2		
1.2.3		
1.2.4		
1.2.5		
1.2.6		
1.2.7		
1.3		Test Phase
1.3.1		
1.3.2		
1.3.3		
1.3.4		
1.3.5		
1.3.6		
1.4		Launch & Approve Phase
1.4.1		
1.4.2		
1.4.3		

1.4.4		
1.4.5		
1.4.6		
1.4.7		
1.4.8		
1.4.9		

WBS LEGI	
Level 1 (Project)	Root level – total project
Level 2 (Phase)	Major project phases
Level 3 (Work Package)	Deliverable activities using action-result

STRUCTURE (WBS)	
Author: Cary Manning Date: April 20XX	
Level 3 (Work Package / Activity)	Notes
	Project Level
	30 Days May 20XX
Define key app functionality requirements	Action: Define / Result: Requirements Document
Identify and select vendor to design and develop app	Action: Identify / Result: Vendor Selection
Finalize vendor contract	Action: Finalize / Result: Signed Contract
Develop initial app design	Action: Develop / Result: Initial Design
Solicit initial design feedback	Action: Solicit / Result: Feedback
Update design based on feedback	Action: Update / Result: Revised Design
Gain final design approval	Action: Gain / Result: Approved Design
	90 Days Jun-Aug 20XX
Implement IT infrastructure upgrades (hardware/software)	Action: Implement / Result: IT Infrastructure Upgrades
Develop initial app prototype	Action: Develop / Result: App Prototype
Perform prototype beta test	Action: Perform / Result: Beta Test
Solicit beta test feedback	Action: Solicit / Result: Feedback
Update prototype based on feedback	Action: Update / Result: Revised Prototype
Develop an app launch plan	Action: Develop / Result: Launch Plan
Gain prototype sign-off	Action: Gain / Result: Signed Prototype Approval
	30 Days Sep 20XX
Begin full-scale app development	Action: Begin / Result: Development
Test the final app prototype	Action: Test / Result: Test Report
Begin IT hiring process	Action: Begin / Result: Candidates Identified
Train Marketing personnel on new app	Action: Train / Result: Trained Marketing Staff
Gain customer acceptance	Action: Gain / Result: Acceptance
Approve the launch plan	Action: Approve / Result: Approved Launch Plan
	60 Days Oct 20XX
Finalize new IT hires	Action: Finalize / Result: Staff Onboarded
Launch new app	Action: Launch / Result: App Live
Monitor app performance	Action: Monitor / Result: Performance

Document app issues	Action: Document / Result: Issues Log
Plan app upgrades	Action: Plan / Result: Upgrade
Implement app upgrades	Action: Implement / Result: Updated
Plan v2 upgrades	Action: Plan / Result: V2
Launch app v2	Action: Launch / Result: App V2
Complete final project report	Action: Complete / Result: Final Report

END

format